

To: Poetter, Joe[poetter.joe@epa.gov]
From: Williams, Laura
Sent: Thur 10/8/2015 10:55:34 PM
Subject: RE: RCMS Gold King Mine Blowout

I'm in but I thought you were leaving. I'll be in after 8:30 so just call. Thanks, lw

From: Poetter, Joe
Sent: Thursday, October 08, 2015 4:52 PM
To: Williams, Laura
Subject: FW: RCMS Gold King Mine Blowout

Laura,

Are you in tomorrow? Do you want to get together and talk about funding? I can send you what we've been working on in the morning.

Joe

From: Ackerman, Joyce
Sent: Thursday, October 08, 2015 4:50 PM
To: Williams, Laura; Poetter, Joe
Subject: RE: RCMS Gold King Mine Blowout

The burn rate is just for the Gold King Mine Blowout TDD. They are also sending me a separate burn rate for the Gold King Treatment/Stabilization TDD at the mine site, but they are still well within budget on that one, so I have not been forwarding it to you. Let me know what information you need for decision making. If they are going to run out of money on October 19th for the Blowout TDD, then we need more money and need to do a PR next week.

From: Williams, Laura
Sent: Thursday, October 08, 2015 4:44 PM

To: Ackerman, Joyce; Poetter, Joe
Subject: RE: RCMS Gold King Mine Blowout

Joyce, is the burn rate and 85% ceiling just for the START Sampling TDD or is it for the entire contract?

From: Ackerman, Joyce
Sent: Thursday, October 08, 2015 4:15 PM
To: Poetter, Joe; Williams, Laura
Subject: RE: RCMS Gold King Mine Blowout

Hi Joe – We have \$500,000 that we anticipate adding to the Long-Term monitoring TDD. There are some other RV and RS funds that are not allocated, but we need to keep those in reserve for new sites and emergency responses.

Thanks!

Joyce

From: Poetter, Joe
Sent: Thursday, October 08, 2015 1:54 PM
To: Ackerman, Joyce
Subject: RE: RCMS Gold King Mine Blowout

Hi Joyce,

Do you know the amount we have unallocated on the START contract?

Joe

From: Ackerman, Joyce
Sent: Thursday, October 08, 2015 9:47 AM
To: Poetter, Joe; Williams, Laura
Subject: FW: RCMS Gold King Mine Blowout

FYI – Here is START’s projection for when they believe they will need more funding. Thanks!

Joyce

From: Blanchard, Mark R. [<mailto:M.Blanchard@WestonSolutions.com>]
Sent: Wednesday, October 07, 2015 7:46 PM
To: Ackerman, Joyce
Cc: Janovec, Marilyn; Re-Telang, Becky; Robinson, David; Butterfield, W. Scott
Subject: RCMS Gold King Mine Blowout

Joyce,

Attached is the Final 10/05 and Draft 10/06 RCMS 1900-55 reports for the Gold King Blowout TDD. We are currently funded at \$2,988,763.22. Based on this estimate we are at 85% of funding. At our current burn rate I anticipate additional funding will be required on 10/20/15.

Thank you,

Mark

Mark Blanchard

m.blanchard@westonsolutions.com

Weston Solutions, Inc.

1435 Garrison St, Ste 100

Lakewood, CO 80215

303.729.6114 -office

303.882.2083 - cell

www.westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.